URD

Newmark/Muscoy Conference Call Notes
12 January 2004 (1:30-3:00 p.m.)

Team Conference Call Members Present for Call:

X Dwayne Deutscher/URS X Kim Hoang/EPA

X DennisBane/URS X Jackie Lane/EPA

] Matt Dwyer/URS

XI Adam Harvey/URS [0 Stacey Aldstadt/SBMWD

X] Connie Biedel/URS X Bill Bryden/SBMWD
X Russdl Smith/'SBMWD

XI Tom Perina/CH2M Hill X Mark Eisen/SBMWD

[0 Bob Kemmerle/E2 0 Terry Tonn/SBMWD
[] LanaKennerly /SBMWD

| Contract | ssues;

= Waiting on pump test comments, then will finalize documents.

» Dwayne stated that the second performance report is ready to go out, and the other three
documents will be ready in the next few weeks.

» Kimisokay with the trestment plant bid and told others at EPA to proceed with consent.

| General:
»  Kim wants documents held until comments received from SBMWD, end of week 19 January.

»  The pump test started today, 12 January, at 2:00 P.M.; will collect samples on Thursday, 15
January.

=  Bill requested the Autocad drawings for Newmark, Waterman, 17" Street, and 19" Street
Treatment Plants. Dwayne will provide no later than 23 January.

» Tentative schedule for fact sheets: produce onein February/March 2004 providing a progress
report and one at the end of 2004.

» Thetreatment plant pre-construction and technical meeting is scheduled for 3 February,
beginning at 7:00 A.M. There will not be a conference call on Monday, February 2.

Next Conference Call:
Tuesday, 20 January; Call in #: 202-275-0170; Participant Code: 7860 (#).

The minutes of this meeting represent the writenderstanding of the events as discussed. Should an
attendee’s understanding differ, please contact dveaDeutscher at 916-679-2051, or
dwayne_deutscher@urscorp.coiie minutes contained herein will stand if narected within ten (10)
days of this writing.




